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Some conclusions from 5th MC

• MC members were informed regarding the status of the closure of 
the OP SI-HU 2007-2013 – Closure documents were submitted in 
March 2017. There is still no EC resolution of disagreement between 
AA and MA towards closure documents.

• MC members were acquaimnted with the tasks of Irregularity officer 
and Arachne was presented. – New Summary Appraisal Grids have 
short Ex-Ante Arachne evaluation included.

• Projects were confirmed and new deadline has been set on 14th of 
November 2017 at 12:00. – New projects have been received and 
evaluated according to Assessment criteria.
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Programme activities (1)
• More than 40 Individual Consultations/Meetings with potential applicants

• Workshop for potential applicants (2nd Priority) and reporting workshop for beneficiaries was 

organised (June 2017)

• Ceremonialy signatures of contracts for previous deadlines, also 2 bigger ones for projects Iron 

Courtain Cycling and Guide2Visit.

• The European Cooperation Day 2017, hike to the » Pohorje hill of Maribor« was organised in 

September

• Annual accounts (Annual summary/Annual control report/management declaration) sent to EC in 

February 2018

• On-going updates of the eMS and the programme website

• Regular Applications for Payments sent to CA and requests for payment sent to EC. EC is 

currently paying the funds (90%) in a month deadline.

• Administrative and Quality Assessment of projects in November‘s deadline 

• Regular exchange of knowledge (Central Baltic, Croatia, Austria)
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The European 
Cooperation Day 
2017, hike to the 
» Pohorje hill of 

Maribor« 
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Knowledge exchange with the Central Baltic 
Programme (9/10 October 2017)

Signed Agreement on mutual cooperation
(Ribnica 6 October 2017)



Audits

• We had System audit of MA and CA in 2017 (all criteria is at most 2, 
except for CA in one category is 3, where audit trail and 4 eye 
concept has to be implemented) – a lot of criteria will be rechecked 
when audit of eMS system will be done in year 2018

• System audit of FLC started in 2018 – draft report for SI FLC 
recieved (all criteria is at most 2) – the most problematic area is 
inconsistent fulfilment of checklists and that no common error and 
irregularity register is set up

• No major problems within system audit was identified
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Audits – Area of special attention
• Risk management system and fraud prevention – Arachne and supporting 

systems

• Error, iregluarites and risk scorring system has to be improved – common 
register, equal understanding of irregularities, all checks have to be 
documented in register

• MA has to invest more in education about fraud prevention and conflict of 
interest

• Whistleblower system has to be improved for notification of fraud and 
conflict of interest

• More systemic approach is needed in risk management
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Programme activities (2) – on going:
• Finnalisation of Annual implementation report 2017

• Checking of the Partner Progress Reports and Lead partners Progress Reports –

sending them to CA and EC

• Workshop for potential applicants (2nd Priority) and reporting workshop for 

beneficiaries (June 2018)

• Updates of the Programme manuals – Irregularity guidelines still outstanding

• Preparation of remaining manuals (e.g. closure and archiving)

• Annual programme event (EC Day - Story telling connected to cycling) - in autumn 

(September 2018)

• Arachne workshop for first level control (June 2018)

• Exchange of experiences with other programmes

• 5th Deadline activities
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Open irregularites (financial liability)

• Still open from perspective 2007-2013
– AC (Martineum) – LP paid back ERDF but is unable to 

recover funds from PP (24.160,67 EUR ERDF) – we are 
trying to find the solution in favour of the LP

– Pannon pleasure (currently in Court proceedings)
• LP (Občina Lendava) did not pay back total ERDF, just partly -

24.037,31 EUR ERDF remains open

• PP (Skanzen) did not pay back - 15.663,48 EUR ERDF
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Calendar year

ERDF 
allocation 

(Table 15 of 
OP) 

N+3 
Deduct initial  pre-

financing 3%
Deduct annual pre-

financing 3%

Calendar year 
(N+3) = total must 
be claimed form 

COM by 31 
December

(N+3) 
cumulative

(N+3) 
corrected

2014 0,00

2015 1.805.355,00

2016 1.530.187,00

2017 2.780.340,00 462.634,23

2018 2.835.947,00 1.805.355,00 -443.850,45 -1.091.132,36 270.372,19 270.372,19 -192.262,04

2019 2.892.666,00 1.530.187,00 -425.356,68 1.104.830,32 1.375.202,51

2020 2.950.520,00 2.780.340,00 -443.850,45 2.336.489,55 3.711.692,06

2021 2.835.947,00 -443.850,45 2.392.096,55 6.103.788,61

2022 2.892.666,00 -443.850,45 2.448.815,55 8.552.604,16

2023 (2024) 2.950.520,00 443.850,45 2.848.040,39 6.242.410,84
14.795.015,0

0

TOTAL 14.795.015,00 14.795.015,00 14.795.015,00
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PRIORITY PLANNED ERDF
REALISED 

ERDF %

PLANNED 
NATIONAL CO-

FINANCING

REALISED 
NATIONAL CO-

FINANCING %2
PLANNED 

TOTAL
REALISED 

TOTAL %3

1 - ATTRACTIVE REGION 10.000.000,00 412.078,42 4,12 1.764.705,89 72.719,72 4,12 11.764.705,89 484.798,14 4,12

2 - COOPERATIVE REGION 3.295.015,00 70.103,42 2,13 581.473,24 12.371,19 2,13 3.876.488,24 82.474,61 2,13

3 - TECHNICAL ASSISTANCE 1.500.000,00 178.706,10 11,91 1.500.000,00 178.706,11 11,91 3.000.000,00 357.412,21 11,91

TOTAL 14.795.015,00 660.887,94 4,47 3.846.179,13 263.797,02 6,86 18.641.194,13 924.684,96 4,96

% 100,00 4,47 100,00 6,86 100,00 4,96

Financial plan and realisation



Expenditures situation

126 reports submitted 
by PPs to FLC

2.466.506,45 EUR 
ERDF funds requested 

by PPs

62 reports in 
preparation or waiting 

for FLC check

8.146,74 EUR ERDF 
not certified, 

expenditure excluded 
– sitting duck or 

ineligible

902.775,32 EUR ERDF 
funds certified by FLC

18 reports sent to CA

1 report by JS

• Currently the system functions 
as expected, no major delays 
are reported

• Financial liquidity might be an 
issue – only around 760.000 
EUR ERDF of prefinancing 
available



Underspending of projects

• MA has the right to open interim reports with clear 
spending profile (especially within one calendar year for 
reaching N+3 targets) – this happened only once

• Currently projects are spending in line with applications 
plan, only minor differences (this could change during 
year 3,2 million EUR ERDF is planned)

• Biggest differencies are in Technical assistance projects
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Project

Planned 

spending until 

the end of the 

year 2017

Actual 

spending until 

the end of the 

year 2017

% of 

spending

Total planned 

costs

% of total 

spending

Certified in 

eMS

 % of certified 

planned costs 

until the end 

of the year 

2017 

TA 1 MA/JS 303.886,40 284.101,29 93,49 1.299.615,50 21,86 203.556,34 66,98

TA 2 IP/JS 132.134,88 130.750,00 98,95 513.539,50 25,46 0,00 0,00

TA 3 CA 50.741,18 42.616,98 83,99 191.220,00 22,29 27.140,06 53,49

TA 4 SI NA/FLC 121.956,50 124.618,00 102,18 461.762,50 26,99 119.414,00 97,92

TA 5 HU FLC 73.214,71 70.550,00 96,36 423.118,87 16,67 0,00 0,00

TA 6 HU NA 6.198,80 0,00 0,00 38.643,63 0,00 0,00 0,00

TA 7 AA/AB 18.571,43 9.561,63 51,49 72.100,00 13,26 7.301,75 39,32

Total 706.703,90 662.197,90 93,70 3.000.000,00 22,07 357.412,15 50,57

Use of Technical Assistance Funds                                                                                                                                                              

CP Interreg V-A Slovenia-Hungary
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QUESTIONS

THANK YOU FOR 

YOUR ATTENTION

QUESTIONS?


