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PROGRAMME BASICS



CROSS-BORDER PROGRAMME AREA 

Slovenija:

Pomurska regija

Podravska regija 

(20%) 

Hungary:

Vas megyét  

Zala megyét 

Zala

Vas

Pomurje
Podravje

(20%)



First priority Second priority

INCREASE THE ATTRACTIVENESS 
OF THE COOPERATION AREA

SUSTAINABLE DEVELOPMENT

Development of Joint Tourist 
Destination

Preservation and Development of 
Culture

Improvement of Cross-border 
Traffic Connections

Regional Development 
Cooperation

Preventative Health Care

Environment Protection and

Management

Efficient Energy Use

29.297.283,00 ERDF + 6.613.847,00 Public co-financing
Total 35.893.157,00 €

Priority fields



INCREASE THE 

ATTRACTIVENESS OF THE 

COOPERATION AREA

%
SUSTAINABLE 

DEVELOPMENT
%

Development of Joint Tourist 

Destination

13,64 Regional Development 

Cooperation 6,06
Preservation and Development of 

Culture

48,48 Preventative Health Care

7,58
Improvement of Cross border 

Traffic Connections

4,55 Environment Protection and 

Management 10,61
Efficient Energy Use 9,09

EXPRESSED INTEREST IN COOPERATION

1st Call: 54 Applications received
2nd Call: 69 Applications received

42 Applications supported



FINANCIAL TABLE

PRIORITY ERDF
PUBLIC CO-
FINANCING TOTAL

Increase the atractiveness of 
cooperation area 14.150.000,00 2.497.059,00 16.647.059,00

Sustainable development 13.372.283,00 2.359.815,00 15.732.098,00

Technical assistance 1.757.000,00 1.757.000,00 3.514.000,00

TOTAL 29.279.283,00 6.613.874,00 35.893.157,00

PRIORITY ERDF NATIONAL PRIVATE TOTAL %
Increase the 
atractiveness of 
cooperation area 12.762.735,13 2.232.848,57 400.168,36 15.395.752,06 92,48
Sustainable 
development 12.860.750,32 2.257.140,43 276.362,23 15.394.252,98 97,85

Technical assistance 1.496.516,73 1.496.516,99 0,00 2.993.033,72 85,17

TOTAL 27.120.002,18 5.986.505,99 676.530,59 33.783.038,76 94,12

PLAN

REALISATION



REASONS FOR LOWER 
REIMBURSEMENT

Lousy planning by projects (exaggeration)

Lead partner principle 

Changes of projects

Lower prices on the market (especially in construction)

Problems with conducting public procurement 

Irregularities

Delay in signing national contracts

First level control duration



ACHIEVED RESULTS

Thema



PARTNERS NETWORK MATRIX

Szombathely

Zalaegerszeg

Lendava

Maribor

Murska Sobota



• Established cooperation with partners from both sides of SI-HU border
• Established number of cycling tracks (reconstructed and marked)
• Established logistic, demonstrational and learning centers
• Established number of different interactive web pages with publicly available 

databases on various fields (geothermal, water, cadastre, trees, butterflies…)
• Established learning paths and a couple of info centers
• Number of various TV editions produced (available on web, CD or DVD)
• Renovated and reconstructed buildings (cultural heritage/energy efficiency)
• Bought machinery for reproduction of fruits, milk, …
• Conducted a number of seminars, analyses, learning hours, studies
• Organized a number of exhibitions (static ones and presentations in fairs)
• Made a lot of publications/brochures/books
• Preserved natural heritage/renewed fields

WHAT MAIN INDICATORS ARE ACHIEVED?



• Lack of prefinancing
• Own contributin
• Administrative burden
• Complicated application procedures
• Long reimbursement time
• Lead-partner principle
• State aid requirements
• Eligibility of expenditures
• Public procurement
• Project ideas connected to selection procedures and different needs of regions
• Bilingual application forms
• Language barriers

WHAT WERE THE BIGGEST DIFFICULTIES IN 
OP SI-HU 2007-2013?



NEXT STEPS

Thema



There are still open from Audit Authority in the programme and the recovery will 
have to be done.

AUDITS - RECOMMENDATIONS

OPERATION TOTAL COST ERDF
Pannon pleasure 138.937,80 118.097,13
Folk 1.755,95 1.492,56
Tourism&Media 7.557,58 6.423,94

Rešujmo skupaj 489,64 416,19
TOTAL 148.740,97 126.429,82

In the audit of the so-called strategic projects Healthy and Futur (which were
prepared by Member States and directly confirmed by JMC) the Audit Authority
claims there was insufficient transparency and therefore not adequate audit trail
was assured in the selection process.
MA with a support of JMC objected to audit opinion and final formal decision from
EC has not been recieved yet.



Closure documents are in preparation; one of them – Final implementation report 
will be presented latter on this meeting.

Final submission of closure documents to EC via SFC2007 is expected by 31st of 
March 2017. 

We count on your support in approval of final financial numbers at the time of 
sending the document to EC.

CLOSURE DOCUMENTS



THANK YOU FOR 
YOUR ATTENTION

QUESTIONS?


