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Some conclusions from 7th MC

MC members were informed regarding the status of the closure of the OP SI-HU 2007-2013
— Operational programme Slovenia-Hungary 2007-2013 is now officially closed from 16th of
July 2015), except for project Pannon pleasure where outcome from court proceedings is
expected.

MC members agreed to discuss irregularity issues in audit reports in bilateral meeting rather
than on MC.— Bilateral meeting devoted to audit irregularities reports was organised in
February 2019, where uploading of documents to eMS was discussed and audit
recommendations.

MC members agreed to sign new Memorandum of Understanding among programme
partners due to changes on Hungarian side. — Memorandum of Understanding was signed
by all programme partners.

MC members selected projects and requested MA/JS to sign contracts. — Contracts with
selected project were signed.

New deadline has been set on 18th of June 2019 at 12:00. — New projects have been
received and evaluated according to Assessment criteria.
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Open irregularites (financial liability)

 Still open from perspective 2007-2013

— Pannon pleasure (currently in Court proceedings-
Lawsuit)

» LP (Obcina Lendava) did not pay back all ERDF funds (just
some part) and rest of the funds were paid back instead of
LP by Republic of Slovenia (partially lawsuit was lost)

» PP (Skanzen) did not pay back - 15.663,48 EUR ERDF, this
part is still on court (lawsuit).
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Several individual Consultations/Meetings with potential applicants (formal and informal)

Workshop for potential applicants (2nd Priority) and reporting workshop for beneficiaries was
organised (May 2019)

The European Cooperation Day 2019, recreational biking marathon in Paka was co-organised in
September 2019 (around 150 bikers were present), there were walking tours and other activities
which attracted additonal 100 people

On-going updates of the eMS and the programme website

Regular Applications for Payments sent to CA and requests for payment sentto EC. EC is
currently paying the funds (90%) in a month deadline.

Administrative and Quality Assessment of projects in June‘s deadline

Regular exchange of knowledge workshops were done (among other programmes and within
programme bodies — AA, CA, MA, FLC)

SI-HU programme was selected to be in ,Core group® for new eMS (Monitoring system)
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Knowledge exchange and exchange of experiences with SI-HR, SI-AT and Central
Baltic programme and among programme bodies
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MS WORKSHOP / MEETING FOR THE GROUP OF AUDITORS
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GODC, 7" November 2018
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The European
Cooperation Day
2019, biking and
hiking tours in
Paka region
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Programme activities (2) — on going:

» Preparation of Management declaration and Annual summary of controls for
accounting year ending 30th of June 2019

» Preparation of TOR for Evaluation of efficiency and effectiveness also impact
evaluation — Milestone measurement

* Checking of the Partner Progress Reports and Lead partners Progress Reports —
sending them to CA and EC

« Updates of the Programme manuals and preparation of remaining manuals

« Bilateral programme group meeting based on Audit authority’s request to add
additional administrative burden for document nomenclature

« 6th Deadline activities — finishing up
« Competition of ,Best project” award was launched
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« Auditing of operations for accounting year ending 30th of June 2019
has been done, we are expecting final reports. Majority of reports
have no major problems identified, but some have content
recomendations which will be hard to address due to different
understanding of context.

 Error rate is under 2%, content corrections are not counted in.

« Audit of IT system has been done without major difficulties identified,
minor modifications are still needed, but present no issues in
Implementation.
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Audits — Area of special attention

Documentation of controls — audit trail

Error and iregluarites monitoring has to be improved
— content information monitoring

Harmonisation of understanding of content is
needed

MA has to Invest more in education about fraud
prevention and conflict of interest
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CP Financial plan and realisation
based on CONTRACTED programme funds

CONTRACTED ERDF FUNDS PER PRIORITY PER PROGRAMME

PLANNED REALISED
NATIONAL CO- NATIONAL CO- PLANNED
PRIORITY PLANNED ERDF REALISED ERDF % FINANCING FINANCING %2 TOTAL REALISED TOTAL

1 - ATTRACTIVE REGION 10.024.865,97 3.609.938,74 36,01 1.769.094,09 637.048,69 36,01 11.793.960,06 4.246.987,43 36,01
2 - COOPERATIVE REGION 2.286.446,86 598.648,20 26,18 403.490,74 105.644,15 26,18 2.689.937,60 704.292,35 26,18
3 - TECHNICAL ASSISTANCE 1.499.999,98 409.551,70 27,30 1.500.000,01 409.551,99 27,30 2.999.999,99 819.103,69 27,30
TOTAL 13.811.312,81 4.618.138,64 33,44 3.672.584,84 1.152.244,83 31,37 17.483.897,65 5.770.383,47 33,00

% 100,00 33,44 100,00 31,37 100,00 33,00
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CP Financial plan and realisation
based on TOTAL programme funds

TOTAL ERDF FUNDS PER PRIORITY PER PROGRAMME

PLANNED REALISED
NATIONAL CO-  NATIONAL CO-
PRIORITY PLANNED ERDF REALISED ERDF FINANCING FINANCING 2%  PLANNED TOTAL REALISED TOTAL
1 - ATTRACTIVE REGION 10.000.000,00  3.609.938,74 36,10 1.764.705,89 637.048,69 36,10  11.764.70589  4.246.987,43 36,10
2 - COOPERATIVE REGION 3.295.01500  598.648,20 18,17 581.473,24 105.644,15 18,17 3.876.488,24  704.292,35 18,17
3 - TECHNICAL ASSISTANCE 1.500.000,00  409.551,70 27,30 1.500.000,00 409.551,99 27,30 3.000.000,00  819.103,69 27,30
TOTAL 14.795.015,00 4.618.138,64 31,21 3.846.179,13  1.152.244,83 29,96  18.641.194,13  5.770.383,47 30,96
% 100,00 31,21 100,00 29,96 100,00 30,96
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Planned vs. contracted ERDF with realisation
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e Currently the system functions
a5 . but there are some delays at
reports submitted
by PPs to FLC FLC level — close or a bit above
90 days checks
Financial liquidity is already
an issue — ADVANCE PAYMENT

6.552.836,47 EUR ERDF IS LOWER THAN 400.000 EUR
funds certified by FLC .S'iﬂms DUCK |

8.406.681,70 EUR ERDF

funds requested by PPs

389.958,70 EUR ERDF
found ineligible and

1.463.885,56 EUR ERDF
waiting to be verified or
sitting-ducks

72 reports waiting for 76 reports sent to CA

FLC check

6 reports by JS
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Calendar year
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(Table 15 of CP) 3% financing 3% COM by 31 cumulative cumulative
December
2014 0,00
2015 1.805.355,00
2016 1.530.187,00
2017 2.780.340,00 462.634,23
2018 2.835.947,00 180535500 -44385045  -1.091.132,36 270372,19  270.372,19  1.985.219,93
2019 2.892.666,00 42535668 110483032 137520251 1.987.081,97
2020 295052000  2.780340,00 'L ROET 443.850,45  2336.489,55  3.711.692,06
2021 2.835.947,00 443.850,45  2.392.096,55 6.103.788,61
2022 2.892.666,00 443.850,45 244881555 8.552.604,16
2023 (2024) 2.950.520,00  443.850,45 2.848.04039 624241084 14.795.015,00
TOTAL 14.795.015,00 14.795.015,00 14.795.015,00 4.434.936,13
S Additionally around 2 million of
e ERDF to be claimed this year
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Underspending of projects

« Currently projects are spending in line with
applications plan, only minor differences — 87%
forecasted spending is reported (4 million EUR
ERDF is planned) — currently reported to FLC is 8,4
million EUR ERDF

* Biggest differencies is still in Technical assistance
projects where costs have not been certified
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Use of Technical Assistance Funds CP Interreg V-A Slovenia-Hungary
% of
certified
Planned Actual planned
spending until | spending until costs until % of
the end of Junetthe end of June % of Total planned | % of total | Certified in | the end of | required
Project 2019 2019 spending costs spending eMS June 2019 | spending Remarks
7th report is beeing
TA 1 MA/JS 522.876,20 502.525,27 96,11 1.299.615,50 38,67| 432.094,86 82,64 85,00prepared
3 reports certified,
one report waiting
TA 2 IP/JS 222.486,04 202.622,01 91,07 513.539,50 39,46 87.874,17 39,50 85,00for FLC certificate
7th report waiting
TA 3 CA 83.756,32 72.595,37 86,67 191.220,00 37,96 61.808,99 73,80 85,00for FLC certificate
TA 4 S| All 7 reports
NA/FLC 203.318,50 205.066,33 100,86 461.762,50 44,411 205.066,33 100,86 85,00certified
2 reports certified,
TA 5 HU one waiting for FLC
FLC 158.419,26 109.587,72 69,18 423.118,87 25,90 13.983,61 8,83 85,00certificate
TA 6 HU NA 11.606,27 0,00 0,00 38.643,63 0,00 0,00 0,00 85,00No reports prepared
AT All 3 reports
L:-::-’,°:TA 7 AA/AB 27.492,86 18.275,58 66,47 72.100,00 25,35 18.275,58 66,47 85,00certified
" T Otal 1.229.955,45 1.110.672,28 90,30 3.000.000,00 37,02| 819.103,54 66,60
e S 16



Spending of technical assistance projects
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THANK YOU FOR
YOUR ATTENTION

QUESTIONS?
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